COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 22/ 2014

ESTI MATE SUMVARY 11:15: 13
CONTI D C18886 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18886- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 66.5  DAYS TI VE ALLOW 70 WORK DAYS
US 160 @VI STA BLVD. / MEADOWS PERCENT TIME:  95.00 ORI G TI VE ALLOW 70 WORK DAYS
PROJECT NO NH1602- 135
US 160 @ VI STA BLVD. / NMEADOS
NAME OF ROAD: 160A
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
CROSSFI RE, LLC PAY PERI OD ENDI NG 07/ 10/ 2014 DATE TI ME STARTED 03/ 24/ 2014
P.O BOX 339 DATE LET 02/ 06/ 2014 DATE WORK BEGAN 03/ 24/ 2014
DATE AWARDED 02/ 27/ 2014 DATE TI ME STOPPED 07/ 10/ 2014
DATE CONTRACT EXECUTED 03/ 14/ 2014 DATE ACCEPTED 07/ 10/ 2014
| GNACI O CcO 81137 DATE NOTI CE TO PROCEED 03/ 24/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 144, 434. 83 PARTI Cl PATI NG $ 25, 621. 00 $ 0.00
AWARD PRQJECT AMT: $  1,274,330.11 NON-PARTI O PATI NG 1,114, 164. 84 478, 328.56
PERCENT COWPLETE: 99. 59% TOTAL EARNI NGS 1,139, 785. 84 478, 328.56
FUNDS AVAI LABLE: $ 4,648.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,139, 785. 84 478, 328.56
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -19,114.95 -2,545. 57
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 120, 670. 89 475, 782. 99
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 120, 670. 89 475, 782. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 475, 782. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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C18886 COLORADO DEPARTMENT OF TRANSPORTATI ON
18886- Bl D
NH1602- 135 ESTI MATE NO 0003
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ESTI MATE RUN 07/ 22/ 2014

11: 15: 13
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 350. 00
0. 00
2,273.00
0. 00
22, 392. 00
0. 00
189. 00
0. 00
432. 00
0. 00
16, 051. 50
210. 00
840. 00
450. 00
1, 521. 00
435. 00
1, 305. 00
0. 00
133, 326. 00
0. 00
13, 617. 00



CONTI D C18886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18886- BI D ESTI MATE RUN 07/ 22/ 2014
PRQJECT: NH1602- 135 ESTI MATE NO 0003 11:15: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01100 Proof Rolling 5. 500 3. 500
HOUR 2.000 186. 00
93. 00000 5. 500 511. 50
0065 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
102. 00000 0. 000 0. 00
0070 203- 01500 Bl adi ng 11. 000 6. 000
HOUR 5. 000 625. 00
125. 00000 11. 000 1, 375. 00
0075 203-01594 Conbi nati on Loader 5. 000 3. 000
HOUR 2.000 190. 00
95. 00000 5. 000 475. 00
0080 203-01597 Pot hol i ng 10. 500 10. 500
HOUR 0. 000 0. 00
230. 00000 10. 500 2,415. 00
0085 203- 02330 Labor er 2.000 0. 000
HOUR 2.000 80. 00
40. 00000 2.000 80. 00
0090 207- 00205 Topsoi | 1, 215. 000 0. 000
[e'% 1, 215. 000 14, 580. 00
12. 00000 1, 215. 000 14, 580. 00
0095 207- 00210 St ockpi | e Topsoi | 1, 215. 000 0. 000
[e'% 1, 215. 000 12, 150. 00
10. 00000 1, 215. 000 12, 150. 00
0100 208- 00002 Erosi on Log (12 Inch) 244. 000 244.000
LF 0. 000 0. 00
3. 80000 244.000 927.20
0105 208- 00020 Silt Fence 781. 000 781. 000
LF 0. 000 0. 00
1. 50000 781. 000 1,171. 50
0110 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0.00

2, 135. 00000 0. 000 0. 00



CONTI D C18886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18886- BI D ESTI MATE RUN 07/ 22/ 2014
PRQJECT: NH1602- 135 ESTI MATE NO 0003 11:15: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2.000 4, 280. 00
2, 140. 00000 2. 000 4, 280. 00
0120 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0125 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval ) (Pick Up Broom 17.750 15. 750
HOUR 2. 000 208. 00
104. 00000 17.750 1, 846. 00
0135 208-00107 Renoval of Trash 1. 000 1.000
HOUR 0. 000 0. 00
47.00000 1. 000 47.00
0140 208- 00205 Erosi on Control Supervisor 43. 750 36. 750
HOUR 7.000 182. 00
26. 00000 43. 750 1,137.50
0145 210- 00810 *Reset Gound Sign 6. 000 2.000
EACH 4.000 844. 00
211. 00000 6. 000 1, 266. 00
0150 210- 00815 *Reset Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0155 212-00006 Seedi ng (Native) 1. 600 0. 000
ACRE 1. 600 3,107. 20
1, 942. 00000 1. 600 3,107. 20
0160 212-00032 Soi | Condi ti oni ng 1. 600 0. 000
ACRE 1.600 1,499. 20
937. 00000 1. 600 1,499. 20
0165 213-00004 Mil ching (Weed Free Straw) 1. 600 0. 000
ACRE 1.600 1, 400. 00
875. 00000 1. 600 1, 400. 00



CONTI D C18886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18886- Bl D ESTI MATE RUN 07/ 22/ 2014
PRQJECT: NH1602- 135 ESTI MATE NO 0003 11:15:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00061 Mil ch Tacki fier 350. 000 0. 000
LB 350. 000 875. 00
2.50000 350. 000 875. 00
0175 213-00150 Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
3, 506. 00000 0. 000 0. 00
0180 216- 00041 Soil Retention Bl anket (Straw Coconut) 369. 000 0. 000
Sy 369. 000 1,125.45
3. 05000 369. 000 1,125.45
0185 217- 00000 Her bi ci de Tr eat nent 0. 000 0. 000
SY 0. 000 0. 00
69. 00000 0. 000 0. 00
0190 304- 02000 Aggregate Base Course (C ass 2) 8, 762. 670 8,762. 670
TON 0. 000 0. 00
19. 00000 8,762.670 166, 490. 73
0195 304- 06000 Aggregate Base Course (Cl ass 6) 2,992. 220 2,910. 600
TON 81. 620 1,714.02
21. 00000 2,992. 220 62, 836. 62
0200 304-09014 Aggr egat e Base Course (Special) 0. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 3.300 0. 000
TON 3. 300 539. 55
163. 50000 3. 300 539. 55
0210 403-34721  *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 2,382.650 0. 000
TON 2,382. 650 285, 918. 00
120. 00000 2,382. 650 285, 918. 00
0215 411-10255 *Emul si fied Asphalt (Sl ow Setting) 672. 000 0. 000
GAL 672. 000 4, 804. 80
7.15000 672. 000 4, 804. 80
0220 420-00132 Ceotextile (Separator) (Cass 1) 751. 000 121. 000
Sy 630. 000 1, 228. 50
1. 95000 751. 000 1, 464. 45



CONTI D C18886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18886- BI D ESTI MATE RUN 07/ 22/ 2014
PRQIECT: NH1602- 135 ESTI MATE NO 0003 11:15:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 506-01020 Ceogri d Rei nforcenent 5, 894. 000 5, 302. 000
Sy 592. 000 1, 953. 60
3. 30000 5, 894. 000 19, 450. 20
0230 603-10180 18 Inch Corrugated Steel Pipe 176. 000 176. 000
LF 0. 000 0. 00
63. 50000 176. 000 11, 176. 00
0235 603-30018 18 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
235. 00000 6. 000 1, 410. 00
0240 607-00005 End Post 8. 000 0. 000
EACH 8. 000 1, 560. 00
195. 00000 8. 000 1, 560. 00
0245 607-00010 Corner and Line Brace Post 11. 000 0. 000
EACH 11. 000 2,453.00
223. 00000 11. 000 2,453. 00
0250 607-01010 Fence Barbed Wre with Metal Posts (Special) 2,412. 000 0. 000
LF 2,412.000 4,727.52
1. 96000 2,412.000 4,727.52
0255 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0260 612-00001  *Delineator (Type I) 30. 000 0. 000
EACH 30. 000 660. 00
22. 00000 30. 000 660. 00
0265 612-00003  *Delineator (Type II1) 15. 000 0. 000
EACH 15. 000 360. 00
24.00000 15. 000 360. 00
0270 614-00011 *Sign Panel (Qass I) 25. 000 0. 000
SF 25. 000 387. 50
15. 50000 25. 000 387.50
0275 614-00012 *Sign Panel (Cass I1) 42. 000 0. 000
SF 42. 000 819. 00
19. 50000 42.000 819. 00



CONTI D C18886 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18886- BI D ESTI MATE RUN 07/ 22/ 2014
PRQJECT: NH1602- 135 ESTI MATE NO 0003 11:15: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-01512 *Steel Sign Support (2-1nch Round)(Post) 43. 000 0. 000
LF 43. 000 451. 50
10. 50000 43. 000 451. 50
0285 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 6. 000 552. 00
92. 00000 6. 000 552. 00
0290 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 56. 000 0. 000
LF 56. 000 812. 00
14. 50000 56. 000 812. 00
0295 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 5. 000 0. 000
EACH 5. 000 1, 050. 00
210. 00000 5. 000 1, 050. 00
0300 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 250 2,792.00
11, 168. 00000 1. 000 11, 168. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 0. 594
LS 0. 406 74, 600. 47
183, 745. 00000 1. 000 183, 745. 00
0310 627-00005 *Epoxy Pavement Mar ki ng 51. 000 0. 000
GAL 51. 000 6, 783. 00
133. 00000 51. 000 6, 783. 00
0315 627-00011 *Pavenent Marking Paint (Wt erborne) 74. 000 0. 000
GAL 74. 000 2,479.00
33. 50000 74.000 2,479.00
0320 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 0. 000
|
) SF 107. 000 2,621.50
24.50000 107. 000 2,621.50
0325 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 86. 000 0. 000
Type
(Typ SF 86. 000 1, 311.50
15. 25000 86. 000 1, 311. 50
0330 630-00000  *Fl aggi ng 1, 603. 500 1, 032. 500
HOUR 571. 000 11, 134. 50

19. 50000 1, 603. 500 31, 268. 25



CONTI D C18886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18886- BI D ESTI MATE RUN 07/ 22/ 2014
PRQJECT: NH1602- 135 ESTI MATE NO 0003 11:15:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00007 *Traffic Control Inspection 42.000 26. 000
DAY 16. 000 3, 200. 00
200. 00000 42. 000 8, 400. 00
0340 630-00012 *Traffic Control Managenent 65. 000 43. 000
DAY 22.000 10, 318. 00
469. 00000 65. 000 30, 485. 00
0345 630-80341 *Construction Traffic Sign (Panel Size A 7.000 3. 500
EACH 3. 500 73.50
21. 00000 7.000 147.00
0350 630-80342 *Construction Traffic Sign (Panel Size B) 32. 000 16. 000
EACH 16. 000 512. 00
32. 00000 32. 000 1, 024.00
0355 630-80344 *Construction Traffic Sign (Special) 50. 000 25. 000
SF 25. 000 325. 00
13. 00000 50. 000 650. 00
0360 630- 80360 *Drum Channel i zi ng Devi ce 38. 000 19. 000
EACH 19. 000 304. 00
16. 00000 38. 000 608. 00
0365 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0370 630-80380 *Traffic Cone 45. 000 22.500
EACH 22.500 33.75
1. 50000 45. 000 67.50
0375 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 808. 00000 0. 000 0. 00
0380 700- 70010 F/ A M nor Contract Revisions 1, 841. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18886 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18886- Bl D ESTI MATE RUN 07/ 22/ 2014
PRQJECT: NH1602- 135 ESTI MATE NO 0003 11:15:13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70016 F/ A Fuel Cost Adj ustnent 29.720 0. 000
FA 29.720 29.72
1. 00000 29.720 29.72
0395 700- 70018 F/ A Roadway Snoot hness | ncentive 3, 083. 400 0. 000
FA 3, 083. 400 3, 083. 40
1. 00000 3, 083. 400 3, 083. 40
0400 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 9, 509. 730 0. 000
FA 9, 509. 730 9,509. 73
1. 00000 9, 509. 730 9,509. 73
0405 700- 70025 F/' A Quality Incentive Paynent -5, 050. 350 0. 000
FA -5, 050. 350 -5,050. 35
1. 00000 -5, 050. 350 -5,050. 35
0410 700- 70060 F/' A Adjust Uilities 3, 496. 660 3, 496. 660
F A 0. 000 0. 00
1. 00000 3, 496. 660 3,496. 66
0415 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 625-00001  Const Surveying (Hour) 18. 500 0. 000
HOUR 18. 500 1, 850. 00
100. 00000 18. 500 1, 850. 00
CAT 0200 CURRENT AMI $ 1,118,813.83$% 478,328.56 $ 1, 114, 164. 83
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 752. 00000 1. 000 12, 752. 00
0425 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 269. 00000 1. 000 12, 269. 00
0430 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI  $ 25,621.00 $ 0.00% 25, 621. 00
PRQIECT TOTAL CURRENT AMI $ 1, 144,434.83 % 478,328.56 $ 1, 139, 785. 83



